STATE OF CALI FORNI A

Bl D OPENI NG DATE 07/ 13/ 00 I'N VENTURA COUNTY NEAR OXNARD FROM
CONTRACT NUMBER 07-1151A4 0.1 KM NORTH OF CALLEGUAS CREEK TO
LOCATI ON 07-VEN-1-9.9/14. 2 0.2 KM SOUTH OF ETTI NG ROAD
REHABI LI TATE PAVEMENT AND BRI DGE
DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 15. 0%
PROPCSALS | SSUED 15 FUND TOTAL HA22 5, 307, 000
NUVBER OF BI DDERS 2 ENG NEERS EST 4,431, 500. 00 AMOUNT UNDER 92, 648. 60
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL BI DDER | D Bl DDER | NFORVATI ON
1 4,338, 851. 40 1 SECURI TY PAVI NG COMPANY | NC
P O BOX 1489
SUN VALLEY CA 91353-1489
2 4,598, 520. 60 2 SULLY M LLER CONTRACTI NG

BI D SUMMARY

COVPANY
3555 VI NEYARD AVENUE
OXNARD CA 93030

DEPARTMENT COF TRANSPORTATI ON

Bl D245

PAGE 1

07/ 14/ 00
CONTRACT CODE ' A
75 CONTRACT | TEMS

FEDERAL AID AC P001-(448)E
STP- PO01- (448) E

TOTAL NUMBER OF WORKI NG DAYS 250

PERCENT UNDER EST 2. 09

( NAVE/ ADDRESS/ LOCATI ON)

818 767-8418
00116307

FAX 818 767-3169

805 981-4275
00747612

FAX 805 485-9491



07-1151A4
07-VEN-1-9
07/ 13/ 00
LI' ST OF

Bl DDER | D NAME AND ADDRESS

Bl D245
PAGE 2
07/ 14/ 00
SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

A C DI KE CO

2788 VENTURE DR

LI NCOLN CA 95648

C AND W FENCE CO I NC

2419 PALMA DR

VENTURA CA 93003

I NTRA AMERI CAN FOUNDATI ON AND DRI LLI NG CO I NC
P O BOX 2430

SEAL BEACH CA 90740

ORESTES PENA TRUCKI NG

11253 VI NE DALE ST

SUN VALLEY CA 91352

QUALI TY HYDROSEEDI NG AND RESTORATI ON
2017 ORANGE AVE

RAMONA CA 92065

STATEW DE SAFETY AND SI GNS | NC
P O BOX 1440 1440

Pl SMO BEACH CA 93448

SUDHAKAR CO | NC

1450 FI TZGERALD AVE

RIALTO CA 92376

VI STA STEEL CO

331 WLEWS RD

VENTURA CA

DI KES

GUARD RAI L

PI LI NG

TRUCKI NG

ERGCSI ON CONTROL

CONSTRUCTI ON AREA SI GNS AND TRAFFI C CONTRCL DEVI SES

STRI PI NG

REI NFORCI NG STEEL



07-1151A4
07-VEN-1-9
07/ 13/ 00

Bl DDER | D NAME AND ADDRESS

Bl D245
PAGE 3
07/ 14/ 00
LI' ST OF SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

C AND W FENCE

VENTURA CA

GLOBAL ROAD SEALI NG

WESTM NSTER CA

MARI NA LANDSCAPE

ANAHEI M CA

METRO BUI LDERS

NEWPORT BEACH CA

PAVEMENT RECYCLI NG SYSTEMS | NC
Rl VERSI DE CA

STATEW DE SAFETY AND SI GNS
Pl SMO BEACH CA

SUDHAKAR COVPANY

RI ALTO CA

FENCI NG AND METAL BEAM GUARD RAI L

CRACK SEAL

ERGCSI ON CONTROL

BRI DGE CONSTRUCTI ON AND REMOVAL

COLD PLANE

CONSTRUCTI ON AREA SI GNS

STRI PI NG



07-1151A4 Bl D245

07- VEN-1-9 CONTRACT PROPOSAL OF LOW BIDDER PAGE 4
07/ 13/ 00 07/ 14/ 00
| TEM | TEM UNIT OF ESTI MATED
NO, CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D ANOUNT
1 070010 PROGRESS SCHEDULE ( CRI TI CAL PATH) LS LUMP SUM 15, 000. 00* 15, 000. 00
2 070015 OVERHEAD VDAY 250 300. 00 75, 000. 00
3 (S) 120090 CONSTRUCTI ON AREA S| GNS LS LUMP SUM 10, 000. 00* 10, 000. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 130, 000. 00* 130, 000. 00
5 (S) 120159 TEMPORARY TRAFFI C STRI PE ( PAI NT) M 3,330 3.95 13, 153. 50
6 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 48 35. 00 1, 680. 00
7 (S) 120300 TEMPORARY PAVEMENT MARKER EA 70 5.35 374. 50
8 129000 TEMPORARY RAI LI NG ( TYPE K) M 730 37.00 27, 010. 00
9 (S) 129100 TEMPORARY CRASH CUSHI ON' MODULE EA 92 200. 00 18, 400. 00
10 150608 REMOVE CHAI'N LI NK FENCE M 44 20. 00 880. 00
11 150662 REMOVE METAL BEAM GUARD RAI LI NG M 430 16. 50 7,095. 00
12 150711 REMOVE PAI NTED TRAFFI C STRI PE M 3, 300 1. 60 5, 280. 00
13 018546 REMOVE PAI NTED TRAFFI C STRI PE M 1, 700 2.15 3, 655. 00
( YELLOW
14 071245 REMOVE YELLOW THERVOPLASTI C TRAFFI C M 8, 790 4.00 35, 160. 00
STRI PE
15 150722 REMOVE PAVEMENT MARKER EA 7, 860 .80 6, 288. 00
16 150771 REMOVE ASPHALT CONCRETE DI KE M 2,290 4.50 10, 305. 00
17 018547 REMOVE SPI LLWAY ASSEMBLY EA 8 200. 00 1, 600. 00
18 (S) 153154 COLD PLANE ASPHALT CONCRETE PAVEMENT MR 37,300 2.28 85, 044. 00
(60 MM MAXI MUM)
19 (S) 153155 COLD PLANE ASPHALT CONCRETE PAVEMENT MR 20, 700 1.45 30, 015. 00
(75 MV MAXI MUM)
20 (S) 018548 COLD PLANE ASPHALT CONCRETE PAVEMENT MR 26, 300 2.85 74, 955. 00
(120 MM MAXI MUM)
21 153215 REMOVE CONCRETE ( CURB AND GUTTER) M 160 25. 00 4, 000. 00
22 157560 BRI DGE REMOVAL ( PORTI ON) LS LUMP SUM 22, 500. 00* 22, 500. 00
23 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 6, 000. 00* 6, 000. 00
24 190101 ROADVAY EXCAVATI ON VB 4, 280 26. 60 113, 848. 00
25 190185 SHOULDER BACKI NG STA 150 395. 00 59, 250. 00
26 (F) 192003 STRUCTURE EXCAVATI ON ( BRI DGE) VB 168 127. 00 21, 336. 00
27 (F) 193003 STRUCTURE BACKFI LL ( BRI DGE) B 87 120. 00 10, 440. 00
28 193101 GRAVEL BLANKET VB 8 150. 00 1, 200. 00
29 (S) 203024 COMPOST ( EROSI ON' CONTROL) KG 28, 500 . 60 17, 100. 00
30 (S) 203003 STRAW ( EROSI ON' CONTROL) TONN 26 515. 00 13, 390. 00
31 (S) 203014 FI BER ( EROSI ON CONTROL) KG 6, 470 1.10 7,117. 00
32 (S) 203045 PURE LI VE SEED ( ERCSI ON CONTROL) KG 380 60. 00 22, 800. 00

33 (S) 203061 STABI LI ZI NG EMULSI ON ( ERCSI ON CONTRCL) KG 1, 560 3.25 5, 070. 00



07-1151A4 Bl D245

07- VEN-1- 9 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
07/ 13/ 00 07/ 14/ 00
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
34 250401 CLASS 4 AGGREGATE SUBBASE MB 740 31.25 23, 125. 00
35 260201 CLASS 2 AGGREGATE BASE VB 2, 380 39.95 95, 081. 00
36 374206 SEAL RANDOM CRACKS LNKM 30 600. 00 18, 000. 00
37 390152 ASPHALT CONCRETE TONN 38, 100 44. 20 1, 684, 020. 00
38 390175 ASPHALT CONCRETE ( LEVELI NG TONN 11, 300 47.00 531, 100. 00
39 391031 PAVI NG ASPHALT ( BI NDER- PAVENVENT TONN 130 470. 00 61, 100. 00
REI NFORCI NG FABRI C)
40 393001 PAVEMENT REI NFORCI NG FABRI C M2 110, 000 .38 41, 800. 00
41 394002 PLACE ASPHALT CONCRETE (M SCELLANEQOUS M2 360 24.00 8, 640. 00
AREA)
42 394040 PLACE ASPHALT CONCRETE DI KE (TYPE A) M 510 4.90 2, 499. 00
43 394044 PLACE ASPHALT CONCRETE DI KE ( TYPE C) M 570 4.90 2, 793.00
44 394048 PLACE ASPHALT CONCRETE DI KE ( TYPE E) M 1, 140 4.90 5, 586. 00
45 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 76 4.90 372. 40
46 048251 FURNI SH PI LI NG ( CLASS 625) (ALT "W) M 683 90. 00 61, 470. 00
47 048252 DRI VE PILE (CLASS 625) (ALT "W) EA 40 1, 955. 00 78, 200. 00
48 (F) 510051 STRUCTURAL CONCRETE, BRI DGE FOOTI NG VB 36 390. 00 14, 040. 00
49 (F) 510053 STRUCTURAL CONCRETE, BRI DGE VB 210 970. 00 203, 700. 00
50 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 1.3 2, 800. 00 3, 640. 00
51 511106 DRI LL AND BOND DOWEL M 270 35.00 9, 450. 00
52 515020 REFI NI SH BRI DGE DECK M2 60 140. 00 8, 400. 00
53 ( SF) 520102 BAR REI NFORCI NG STEEL ( BRI DGE) KG 50, 400 1.36 68, 544. 00
54 (SF) 540101 ASPHALT MEMBRANE WATERPROOFI NG M2 23 150. 00 3, 450. 00
55 ( SF) 550110 COLUMN CASI NG KG 9, 800 5. 00 49, 000. 00
56 650069 450 MM REI NFORCED CONCRETE Pl PE M 3 500. 00 1, 500. 00
57 691900 FLUVE DOWKDRAI N M 25 220. 00 5, 500. 00
58 692101 TAPERED | NLET EA 13 350. 00 4, 550. 00
59 (S) 832003 METAL BEAM GUARD RAI LI NG (WOOD PCST) M 850 72.50 61, 625. 00
60 (S) 839559 TERM NAL SYSTEM ( TYPE ET) EA 5 2, 645. 00 13, 225. 00
61 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 17 1, 475. 00 25, 075. 00
62 (S) 839568 TERM NAL ANCHOR ASSEMBLY ( TYPE SFT) EA 20 380. 00 7, 600. 00
63 (S) 839569 TERM NAL ANCHOR ASSEMBLY ( TYPE CA) EA 4 485. 00 1, 940. 00
64 (S) 839591 CRASH CUSHI ON, SAND FI LLED EA 8 9, 300. 00 74, 400. 00
65 (F) 839720 CONCRETE BARRI ER ( TYPE 732) M 120 200. 00 24, 000. 00
66 (F) 048253 CONCRETE BARRI ER M 116 215. 00 24, 940. 00
(TYPE 732 MODI FI ED)
67 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG M2 500 24.00 12, 000. 00
68 (S) 840561 100 MM THERVOPLASTI C TRAFFI C STRI PE M 15, 500 1.10 17, 050. 00



07-1151A4 Bl D245

07- VEN-1- 9 CONTRACT PROPOSAL OF LOW BIDDER PAGE 6
07/ 13/ 00 07/ 14/ 00

| TEM | TEM UNIT OF ESTI MATED

NO CODE | TEM DESCRI PTI ON NEASURE QUANTI TY BI D AMOUNT

69 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 2, 150 2.30 4,945. 00

70 (S) 840570 100 MM THERMOPLASTI C TRAFFI C STRI PE M 14, 800 70 10, 360. 00
(BROKEN 10.98 M - 3.66 M

71 (S) 840571 100 MM THERMOPLASTI C TRAFFI C STRI PE M 900 .70 630. 00
(BROKEN 5.18 M- 2.14 M

72 (S) 840656 PAI NT TRAFFI C STRI PE (2- COAT) M 23, 400 .54 12, 636. 00

73 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 4, 690 1.35 6, 331. 50

74 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 3, 250 2.95 9,587.50

75 999990 MOBI LI ZATI ON LS LUMP SUM 192, 000. 00* 192, 000. 00

TOTAL 4,338, 851. 40



07-1151A4 Bl D245

07- VEN-1- 9 SUMMARY OF REMAI NI NG BIDDERS PAGE 7
07/ 13/ 00 07/ 14/ 00
| _______________________________
| TEM SECOND
| Bl D AMOUNT
| _______________________________
1] 25, 000. 00* 25000. 00
2| 560. 00 140000. 00
3| 9, 300. 00* 9300. 00
4 | 360, 000. 00* 360000. 00
5| 1.05 3496. 50
6 | 47.00 2256. 00
7| 5.25 367. 50
8 | 60. 00 43800. 00
9 | 190. 00 17480. 00
10 | 37.75 1661. 00
11 | 17. 80 7654. 00
12 | 1.30 4290. 00
13 | 2.10 3570. 00
14 | 2.90 25491. 00
15 | .90 7074. 00
16 | 1. 60 3664. 00
17 | 330. 00 2640. 00
18 | 1.25 46625. 00
19 | 1.50 31050. 00
20 | 2.00 52600. 00
21 | 15. 00 2400. 00
22 | 36, 500. 00* 36500. 00
23 | 10, 000. 00* 10000. 00
24 | 19. 00 81320. 00
25 | 110. 00 16500. 00
26 | 115. 00 19320. 00
27 | 119. 00 10353. 00
28 | 525. 00 4200. 00
29 | .28 7980. 00
30 | 275. 00 7150. 00
31 | .40 2588. 00
32 | 56. 00 21280. 00
33 | 2.10 3276. 00
34 | 41. 00 30340. 00
35 | 55. 00 130900. 00
36 | 485. 00 14550. 00
37 | 45. 50 1733550. 00
38 | 44. 25 500025. 00
39 | 210. 00 27300. 00
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07-1151A4
07-VEN-1-9
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.45

1
3.
212, 000

10
00

00*

49859.
113000.
24840.
237300.
2665.
14040.
17400.
70560.
2645.
75460.
3900.
2500.
6825.
60775.
15750.
38250.
7700.
4000.
31200.
17520.
15776.
12500.
7750.
5375.
6660.
945.
10530.
5159.
9750.
212000.
4,598, 520. 60
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